A COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Double S.Framing Ltd.

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

37086 | Heathwood Homes (Huron)| 188B-10 | Carpentry roof framing 1 23Dec20
Limited /1

37083 | Heathwood Homes (Huron)| 188B-11 | Carpentry roof framing 1 23Dec20
Limited /1

37084 | Heathwood Homes (Huron)| 188B-12 | Carpentry roof framing 1 23Dec20
Limited /1

37089 | Heathwood Homes (Huron)| 188B-13 | Carpentry roof framing 1 23Dec20
Limited /1

37090 | Heathwood Homes (Huron)| 188B-14 | Carpentry roof framing 1 23Dec20
Limited /1

37085 | Heathwood Homes (Huron)| 188B-9 / | Carpentry roof framing 1 23Dec20
Limited 1

37069 | Heathwood Homes (Huron)| 246 /2 | Carpentry boxing rough-in |2 23Dec20
Limited

36411 | Heathwood Homes (Huron)| 247 /2 | Carpentry boxing rough-in | 2 23Dec20
Limited

36403 | Heathwood Homes (Huron)| 248 /2 | Carpentry boxing rough-in |2 23Dec20
Limited

33668 | Heathwood Homes (Huron)| 250 /2 | Carpentry boxing rough-in | 2 23Dec20
Limited

36390 | Heathwood Homes (Huron)| 253 /2 | Carpentry boxing rough-in |2 23Dec20
Limited

35903 | Heathwood Homes (Huron)| 254 /2 | Carpentry boxing rough-in | 2 23Dec20
Limited

37093 | Heathwood Homes (Huron)| 255 /2 | Carpentry boxing rough-in |2 23Dec20
Limited

37094 | Heathwood Homes (Huron)| 256 /2 | Carpentry boxing rough-in | 2 23Dec20
Limited

37095 | Heathwood Homes (Huron)| 257 /2 | Carpentry boxing rough-in |2 23Dec20
Limited

35917 | Heathwood Homes (Huron)| 265 /2 | Carpentry roof framing 1 23Dec20
Limited

37091 | Heathwood Homes (Huron)| 266 /2 | Carpentry roof framing 1 23Dec20
Limited

37092 | Heathwood Homes (Huron)| 268 /2 | Carpentry roof framing 1 23Dec20
Limited

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



