BUILDER SOFTWARE TOOLS

Development

WORK REPORT FOR

CONTRACT COMPLETION

COMPLETION SLIPS MUST BE

DELAY IN PAYMENT

ATTACHED TO INVOICE TO AVOID

Double S.Framing Ltd.

CS Project Lot Work / Stage Completed Draw Date
Number [Completed

34328 | Herity Inc / Wallaceton - 188C-20 | Carpentry boxing rough-in |2 24Nov20
Phase 1

34330 | Herity Inc / Wallaceton - 188C-21 | Carpentry boxing rough-in |2 24Nov20
Phase 1

34332 | Herity Inc / Wallaceton - 188C-22 | Carpentry boxing rough-in |2 24Nov20
Phase 1

For inquiries and questions regarding information in this email, please contact system@buildersit.com




