BUILDER SOFTWARE TOOLS

Development

WORK REPORT FOR

CONTRACT COMPLETION

COMPLETION SLIPS MUST BE

DELAY IN PAYMENT

Kimmer's Kleaning

ATTACHED TO INVOICE TO AVOID

CS Project Lot Work / Stage Completed Draw Date
Number [Completed

34316 | Herity Inc / Wallaceton - 19 Cleaning for occupancy 3 24Nov20
Phase 1

34312 | Herity Inc / Wallaceton - 190B-10 | 2nd clean 2 24Nov20
Phase 1

34320 | Herity Inc / Wallaceton - 190B-10 | Cleaning for occupancy 3 24Nov20
Phase 1

34308 | Herity Inc / Wallaceton - 190B-11 | 2nd clean 2 24Nov20
Phase 1

34302 | Herity Inc / Wallaceton - 190B-12 | 2nd clean 2 24Nov20
Phase 1

34304 | Herity Inc / Wallaceton - 190B-13 | 2nd clean 2 24Nov20
Phase 1

34306 | Herity Inc / Wallaceton - 190B-14 | 2nd clean 2 24Nov20
Phase 1

34317 | Herity Inc / Wallaceton - 190B-7 | Cleaning for occupancy 3 24Nov20
Phase 1

34318 | Herity Inc / Wallaceton - 190B-8 | Cleaning for occupancy 3 24Nov20
Phase 1

34319 | Herity Inc / Wallaceton - 190B-9 | Cleaning for occupancy 3 24Nov20
Phase 1

34310 | Herity Inc / Wallaceton - 23 1st clean 1 24Nov20
Phase 1

For inquiries and questions regarding information in this email, please contact system@buildersit.com




