
SOS Batch Start Work Report For: 10Dec19

Future Use

ID Project Phase Lot Stage Start Work Post
Date

Requested Start
Work Date

Notes

7656 Heathwood Homes (Jefferson)
Limited

1 25 Survey
stakeout

10Dec19 28Nov19

7659 Heathwood Homes (Jefferson)
Limited

1 32 Footings
pour

10Dec19 26Dec19

7658 Heathwood Homes (Jefferson)
Limited

1 37 Footings
pour

10Dec19 19Dec19
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