A COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Heathwood - Dale Jenkins

ID Project Lot / Work / Stage Sub- Draw Date
Phase |Completed ContractID| Number [Completed

2319 | Heathwood Homes 189C-15| Excavation 0000000006( 1 18Decl9
(Huron) Limited /1

2316 | Heathwood Homes 189C-16| Excavation 0000000006| 1 18Dec19
(Huron) Limited /1

2317 | Heathwood Homes 189C-17| Excavation 0000000006( 1 18Decl9
(Huron) Limited /1

2318 | Heathwood Homes 189C-18| Excavation 0000000006| 1 18Dec19
(Huron) Limited /1

2269 | Heathwood Homes 189C-19| Excavation 0000000006( 1 18Decl9
(Huron) Limited /1

2294 | Heathwood Homes 189C-20| Excavation 0000000006| 1 18Dec19
(Huron) Limited /1

2295 | Heathwood Homes 189C-21| Excavation 0000000006( 1 18Decl9
(Huron) Limited /1

2296 | Heathwood Homes 189C-22| Excavation 0000000006| 1 18Dec19
(Huron) Limited /1

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



