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INVOICE TO AVOID DELAY IN PAYMENT

COMPLETION SLIP

Tony

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

22718 | Heathwood Homes (Huron)| 13 /1 Interior trim 1st trim 1 29Jul20
Limited

22728 | Heathwood Homes (Huron)| 14/ 1 Interior trim 1st trim 1 29Jul20
Limited

22848 | Heathwood Homes (Huron)| 15/ 1 Interior trim 1st trim 1 29Jul20
Limited

22682 | Heathwood Homes (Huron)| 8/ 1 Int. trim back trim 2 29Jul20
Limited

22849 | Heathwood Homes (Huron)|9/1 Int. trim back trim 2 29Jul20
Limited

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



