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CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
20195 Heathwood Homes (Huron)

Limited
189B-10
/ 1

Carpentry boxing rough-in 2 14Jul20

20221 Heathwood Homes (Huron)
Limited

189B-11
/ 1

Carpentry boxing rough-in 2 14Jul20

20227 Heathwood Homes (Huron)
Limited

189B-12
/ 1

Carpentry boxing rough-in 2 14Jul20

20236 Heathwood Homes (Huron)
Limited

189B-13
/ 1

Carpentry boxing rough-in 2 14Jul20

20243 Heathwood Homes (Huron)
Limited

189B-14
/ 1

Carpentry boxing rough-in 2 14Jul20

20187 Heathwood Homes (Huron)
Limited

189B-9 /
1

Carpentry boxing rough-in 2 14Jul20

20933 Heathwood Homes (Huron)
Limited

190B-10
/ 1

Carpentry boxing rough-in 2 14Jul20

21641 Heathwood Homes (Huron)
Limited

190B-10
/ 1

Carpentry finished
basement complete

3 14Jul20

21648 Heathwood Homes (Huron)
Limited

190B-11
/ 1

Carpentry boxing rough-in 2 14Jul20

21955 Heathwood Homes (Huron)
Limited

190B-11
/ 1

Carpentry finished
basement complete

3 14Jul20

21951 Heathwood Homes (Huron)
Limited

190B-12
/ 1

Carpentry boxing rough-in 2 14Jul20

21953 Heathwood Homes (Huron)
Limited

190B-13
/ 1

Carpentry boxing rough-in 2 14Jul20

21954 Heathwood Homes (Huron)
Limited

190B-14
/ 1

Carpentry boxing rough-in 2 14Jul20

21939 Heathwood Homes (Huron)
Limited

190B-7 /
1

Carpentry boxing rough-in 2 14Jul20

21957 Heathwood Homes (Huron)
Limited

190B-7 /
1

Carpentry finished
basement complete

3 14Jul20

21948 Heathwood Homes (Huron)
Limited

190B-8 /
1

Carpentry boxing rough-in 2 14Jul20

21959 Heathwood Homes (Huron)
Limited

190B-8 /
1

Carpentry finished
basement complete

3 14Jul20

21943 Heathwood Homes (Huron)
Limited

190B-9 /
1

Carpentry boxing rough-in 2 14Jul20

21961 Heathwood Homes (Huron)
Limited

190B-9 /
1

Carpentry finished
basement complete

3 14Jul20

21944 Heathwood Homes (Huron)
Limited

22 / 1 Carpentry boxing rough-in 2 14Jul20

21945 Heathwood Homes (Huron)
Limited

23 / 1 Carpentry boxing rough-in 2 14Jul20

21932 Heathwood Homes (Huron)
Limited

24 / 1 Carpentry boxing rough-in 2 14Jul20

21946 Heathwood Homes (Huron)
Limited

25 / 1 Carpentry boxing rough-in 2 14Jul20

21949 Heathwood Homes (Huron)
Limited

28 / 1 Carpentry boxing rough-in 2 14Jul20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


