A COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Maxguard Alarm And Security
Company Ltd.

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

16637 | Heathwood Homes (Huron)| 10/ 1 structural wire 1 10Jun20
Limited

16638 | Heathwood Homes (Huron)| 10/ 1 Vacuum rough-in 1 10Jun20
Limited

16656 | Heathwood Homes (Huron)| 11/ 1 structural wire 1 10Jun20
Limited

16655 | Heathwood Homes (Huron)| 11 /1 Vacuum rough-in 1 10Jun20
Limited

16700 | Heathwood Homes (Huron)| 12/ 1 structural wire 1 10Jun20
Limited

16698 | Heathwood Homes (Huron)| 12 /1 Vacuum rough-in 1 10Jun20
Limited

17123 | Heathwood Homes (Huron)| 13/ 1 structural wire 1 10Jun20
Limited

17122 | Heathwood Homes (Huron)| 13/ 1 Vacuum rough-in 1 10Jun20
Limited

17990 | Heathwood Homes (Huron)| 14/ 1 structural wire 1 10Jun20
Limited

17989 | Heathwood Homes (Huron)| 14/ 1 Vacuum rough-in 1 10Jun20
Limited

18498 | Heathwood Homes (Huron)| 15/ 1 structural wire 1 10Jun20
Limited

18497 | Heathwood Homes (Huron)| 15/ 1 Vacuum rough-in 1 10Jun20
Limited

18491 | Heathwood Homes (Huron)| 16/ 1 structural wire 1 10Jun20
Limited

18490 | Heathwood Homes (Huron)| 16 /1 Vacuum rough-in 1 10Jun20
Limited

17519 | Heathwood Homes (Huron)| 17/ 1 structural wire 1 10Jun20
Limited

17518 | Heathwood Homes (Huron)| 17/ 1 Vacuum rough-in 1 10Jun20
Limited

18469 | Heathwood Homes (Huron)| 18/ 1 structural wire 1 10Jun20
Limited

18468 | Heathwood Homes (Huron)| 18/ 1 Vacuum rough-in 1 10Jun20
Limited

18456 | Heathwood Homes (Huron)| 19/ 1 structural wire 1 10Jun20
Limited

18458 | Heathwood Homes (Huron)| 19/ 1 Vacuum rough-in 1 10Jun20
Limited

18994 | Heathwood Homes (Huron)| 20/ 1 structural wire 1 10Jun20
Limited

18993 | Heathwood Homes (Huron)| 20/ 1 Vacuum rough-in 1 10Jun20
Limited

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



