
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

4 Star Drywall (99) Limited
 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
20032 Heathwood Homes

(Huron) Limited
190C-15
/ 1

Finished basement drywall
and taping

2 15Jun20

16692 Heathwood Homes
(Huron) Limited

190C-16
/ 1

Ceiling stippling/Knock
Down

1 15Jun20

17300 Heathwood Homes
(Huron) Limited

190C-18
/ 1

Ceiling stippling/Knock
Down

1 15Jun20

16677 Heathwood Homes
(Huron) Limited

190C-18
/ 1

Finished basement drywall
and taping

2 15Jun20

17303 Heathwood Homes
(Huron) Limited

190C-19
/ 1

Ceiling stippling/Knock
Down

1 15Jun20

16666 Heathwood Homes
(Huron) Limited

190C-19
/ 1

Finished basement drywall
and taping

2 15Jun20

18036 Heathwood Homes
(Huron) Limited

190C-20
/ 1

Ceiling stippling/Knock
Down

1 15Jun20

18032 Heathwood Homes
(Huron) Limited

190C-20
/ 1

Finished basement drywall
and taping

2 15Jun20

17307 Heathwood Homes
(Huron) Limited

190C-21
/ 1

Ceiling stippling/Knock
Down

1 15Jun20

16646 Heathwood Homes
(Huron) Limited

190C-21
/ 1

Finished basement drywall
and taping

2 15Jun20

17528 Heathwood Homes
(Huron) Limited

190C-22
/ 1

Ceiling stippling/Knock
Down

1 15Jun20

17525 Heathwood Homes
(Huron) Limited

190C-22
/ 1

Finished basement drywall
and taping

2 15Jun20

17959 Heathwood Homes
(Huron) Limited

21 / 1 Ceiling stippling/Knock
Down

1 15Jun20

17956 Heathwood Homes
(Huron) Limited

21 / 1 Finished basement drywall
and taping

2 15Jun20

18546 Heathwood Homes
(Huron) Limited

7 / 1 Ceiling stippling/Knock
Down

1 15Jun20

18543 Heathwood Homes
(Huron) Limited

7 / 1 Finished basement drywall
and taping

2 15Jun20

18957 Heathwood Homes
(Huron) Limited

8 / 1 Ceiling stippling/Knock
Down

1 15Jun20

18954 Heathwood Homes
(Huron) Limited

8 / 1 Finished basement drywall
and taping

2 15Jun20

19608 Heathwood Homes
(Huron) Limited

9 / 1 Ceiling stippling/Knock
Down

1 15Jun20

18961 Heathwood Homes
(Huron) Limited

9 / 1 Finished basement drywall
and taping

2 15Jun20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


