A COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Kimmer's Kleaning

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

22374 | Heathwood Homes (Huron)| 189A-6 / | Cleaning for occupancy 3 23Jul20
Limited 1

22378 | Heathwood Homes (Huron)| 189A-7 / | Cleaning for occupancy 3 23Jul20
Limited 1

22383 | Heathwood Homes (Huron)| 190A-1/ | Cleaning for occupancy 3 23Jul20
Limited 1

22364 | Heathwood Homes (Huron)| 190A-4 / | 2nd clean 2 23Jul20
Limited 1

22380 | Heathwood Homes (Huron)| 190A-4 / | Cleaning for occupancy 3 23Jul20
Limited 1

22376 | Heathwood Homes (Huron)| 190A-5 / | Cleaning for occupancy 3 23Jul20
Limited 1

22370 | Heathwood Homes (Huron)| 190C-15 | 2nd clean 2 23Jul20
Limited /1

22366 | Heathwood Homes (Huron)| 190C-16 | 2nd clean 2 23Jul20
Limited /1

22381 | Heathwood Homes (Huron)| 190C-16 | Cleaning for occupancy 3 23Jul20
Limited /1

22368 | Heathwood Homes (Huron)| 190C-18 | 2nd clean 2 23Jul20
Limited /1

22385 | Heathwood Homes (Huron)| 190C-18 | Cleaning for occupancy 3 23Jul20
Limited /1

22388 | Heathwood Homes (Huron)| 190C-19 | 1st clean 1 23Jul20
Limited /1

22390 | Heathwood Homes (Huron)| 190C-20 | 1st clean 1 23Jul20
Limited /1

22392 | Heathwood Homes (Huron)| 190C-21 | 1st clean 1 23Jul20
Limited /1

22372 | Heathwood Homes (Huron)| 190C-22 | 2nd clean 2 23Jul20
Limited /1

22394 | Heathwood Homes (Huron)|{21/1 1st clean 1 23Jul20
Limited

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



