Al
HEATHWOOD

HOME AT I..'.SI'.I

COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

4 Star Drywall (99) Limited

CS Project Lot / Work / Stage Completed |Draw Date
Phase Number (Completed

20032 | Heathwood Homes 190C-15 | Finished basement drywall |2 15Jun20
(Huron) Limited /1 and taping

16692 | Heathwood Homes 190C-16 | Ceiling stippling/Knock 1 15Jun20
(Huron) Limited /1 Down

17300 | Heathwood Homes 190C-18 | Ceiling stippling/Knock 1 15Jun20
(Huron) Limited /1 Down

16677 | Heathwood Homes 190C-18 | Finished basement drywall |2 15Jun20
(Huron) Limited /1 and taping

17303 | Heathwood Homes 190C-19 | Ceiling stippling/Knock 1 15Jun20
(Huron) Limited /1 Down

16666 | Heathwood Homes 190C-19 | Finished basement drywall |2 15Jun20
(Huron) Limited /1 and taping

18036 | Heathwood Homes 190C-20 | Ceiling stippling/Knock 1 15Jun20
(Huron) Limited /1 Down

18032 | Heathwood Homes 190C-20 | Finished basement drywall |2 15Jun20
(Huron) Limited /1 and taping

17307 | Heathwood Homes 190C-21 | Ceiling stippling/Knock 1 15Jun20
(Huron) Limited /1 Down

16646 | Heathwood Homes 190C-21 | Finished basement drywall |2 15Jun20
(Huron) Limited /1 and taping

17528 | Heathwood Homes 190C-22 | Ceiling stippling/Knock 1 15Jun20
(Huron) Limited /1 Down

17525 | Heathwood Homes 190C-22 | Finished basement drywall |2 15Jun20
(Huron) Limited /1 and taping

17959 | Heathwood Homes 21/1 Ceiling stippling/Knock 1 15Jun20
(Huron) Limited Down

17956 | Heathwood Homes 21/1 Finished basement drywall |2 15Jun20
(Huron) Limited and taping

18546 | Heathwood Homes 7/1 Ceiling stippling/Knock 1 15Jun20
(Huron) Limited Down

18543 | Heathwood Homes 7/1 Finished basement drywall |2 15Jun20
(Huron) Limited and taping

18957 | Heathwood Homes 8/1 Ceiling stippling/Knock 1 15Jun20
(Huron) Limited Down

18954 | Heathwood Homes 8/1 Finished basement drywall |2 15Jun20
(Huron) Limited and taping

19608 | Heathwood Homes 9/1 Ceiling stippling/Knock 1 15Jun20
(Huron) Limited Down

18961 | Heathwood Homes 9/1 Finished basement drywall |2 15Jun20

(Huron) Limited

and taping

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com




