
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Kimmer's Kleaning
 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
22374 Heathwood Homes (Huron)

Limited
189A-6 /
1

Cleaning for occupancy 3 23Jul20

22378 Heathwood Homes (Huron)
Limited

189A-7 /
1

Cleaning for occupancy 3 23Jul20

22383 Heathwood Homes (Huron)
Limited

190A-1 /
1

Cleaning for occupancy 3 23Jul20

22364 Heathwood Homes (Huron)
Limited

190A-4 /
1

2nd clean 2 23Jul20

22380 Heathwood Homes (Huron)
Limited

190A-4 /
1

Cleaning for occupancy 3 23Jul20

22376 Heathwood Homes (Huron)
Limited

190A-5 /
1

Cleaning for occupancy 3 23Jul20

22370 Heathwood Homes (Huron)
Limited

190C-15
/ 1

2nd clean 2 23Jul20

22366 Heathwood Homes (Huron)
Limited

190C-16
/ 1

2nd clean 2 23Jul20

22381 Heathwood Homes (Huron)
Limited

190C-16
/ 1

Cleaning for occupancy 3 23Jul20

22368 Heathwood Homes (Huron)
Limited

190C-18
/ 1

2nd clean 2 23Jul20

22385 Heathwood Homes (Huron)
Limited

190C-18
/ 1

Cleaning for occupancy 3 23Jul20

22388 Heathwood Homes (Huron)
Limited

190C-19
/ 1

1st clean 1 23Jul20

22390 Heathwood Homes (Huron)
Limited

190C-20
/ 1

1st clean 1 23Jul20

22392 Heathwood Homes (Huron)
Limited

190C-21
/ 1

1st clean 1 23Jul20

22372 Heathwood Homes (Huron)
Limited

190C-22
/ 1

2nd clean 2 23Jul20

22394 Heathwood Homes (Huron)
Limited

21 / 1 1st clean 1 23Jul20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


