A COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Tarpin Lumber Incorporated

(Truss)
CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

18435 | Heathwood Homes (Huron)| 22/ 1 Trusses Delivered 1 10Jun20
Limited

18436 | Heathwood Homes (Huron)| 23 /1 Trusses Delivered 1 10Jun20
Limited

18437 | Heathwood Homes (Huron)| 24 / 1 Trusses Delivered 1 10Jun20
Limited

18438 | Heathwood Homes (Huron)| 25/ 1 Trusses Delivered 1 10Jun20
Limited

18439 | Heathwood Homes (Huron)| 26 / 1 Trusses Delivered 1 10Jun20
Limited

18440 | Heathwood Homes (Huron)| 27 /1 Trusses Delivered 1 10Jun20
Limited

18441 | Heathwood Homes (Huron)| 28 /1 Trusses Delivered 1 10Jun20
Limited

18442 | Heathwood Homes (Huron)| 29 /1 Trusses Delivered 1 10Jun20
Limited

18443 | Heathwood Homes (Huron)| 30/ 1 Trusses Delivered 1 10Jun20
Limited

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



