A COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Practical Electric Contracting

Inc.
CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

22165 | Heathwood Homes (Huron)|{ 11/ 1 Electrical fixtures and 2 29Jul20
Limited finish

22713 | Heathwood Homes (Huron)| 12/ 1 Electrical fixtures and 2 29Jul20
Limited finish

22868 | Heathwood Homes (Huron)| 189B-12 | Electrical rough-in 1 29Jul20
Limited /1 inspection

22863 | Heathwood Homes (Huron)| 190B-10 | Electrical rough-in 1 29Jul20
Limited /1 inspection

22864 | Heathwood Homes (Huron)| 190B-11 | Electrical rough-in 1 29Jul20
Limited /1 inspection

22020 | Heathwood Homes (Huron)| 190B-7 / | Electrical rough-in 1 29Jul20
Limited 1 inspection

22518 | Heathwood Homes (Huron)| 190B-8 / | Electrical rough-in 1 29Jul20
Limited 1 inspection

22862 | Heathwood Homes (Huron)| 190B-9 / | Electrical rough-in 1 29Jul20
Limited 1 inspection

21831 | Heathwood Homes (Huron)|(9/1 Electrical fixtures and 2 29Jul20
Limited finish

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



