
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Future Use
 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
15700 Heathwood Homes (Huron)

Limited
10 / 1 Carpentry boxing rough-in 2 26Apr20

15701 Heathwood Homes (Huron)
Limited

10 / 1 Carpentry finished
basement complete

3 26Apr20

15704 Heathwood Homes (Huron)
Limited

13 / 1 Carpentry boxing rough-in 2 26Apr20

15705 Heathwood Homes (Huron)
Limited

13 / 1 Carpentry finished
basement complete

3 26Apr20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


