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COMPLETION SLIPS MUST BE ATTACHED TO
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CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
20826 Heathwood Homes (Huron)

Limited
188A-1 /
1

Backfill 2 15Jul20

20828 Heathwood Homes (Huron)
Limited

188A-2 /
1

Backfill 2 15Jul20

20830 Heathwood Homes (Huron)
Limited

188A-3 /
1

Backfill 2 15Jul20

20832 Heathwood Homes (Huron)
Limited

188A-4 /
1

Backfill 2 15Jul20

20836 Heathwood Homes (Huron)
Limited

188A-5 /
1

Backfill 2 15Jul20

20839 Heathwood Homes (Huron)
Limited

188A-6 /
1

Backfill 2 15Jul20

20842 Heathwood Homes (Huron)
Limited

188A-7 /
1

Backfill 2 15Jul20

20844 Heathwood Homes (Huron)
Limited

188A-8 /
1

Backfill 2 15Jul20

21534 Heathwood Homes (Huron)
Limited

188C-15
/ 1

Backfill 2 15Jul20

21540 Heathwood Homes (Huron)
Limited

188C-16
/ 1

Backfill 2 15Jul20

21547 Heathwood Homes (Huron)
Limited

188C-17
/ 1

Backfill 2 15Jul20

21553 Heathwood Homes (Huron)
Limited

188C-18
/ 1

Backfill 2 15Jul20

21556 Heathwood Homes (Huron)
Limited

188C-19
/ 1

Backfill 2 15Jul20

21565 Heathwood Homes (Huron)
Limited

188C-20
/ 1

Backfill 2 15Jul20

21573 Heathwood Homes (Huron)
Limited

188C-21
/ 1

Backfill 2 15Jul20

21575 Heathwood Homes (Huron)
Limited

188C-22
/ 1

Backfill 2 15Jul20

19490 Heathwood Homes (Huron)
Limited

190E-30
/ 1

Backfill 2 15Jul20

19499 Heathwood Homes (Huron)
Limited

190E-31
/ 1

Backfill 2 15Jul20

19504 Heathwood Homes (Huron)
Limited

190E-32
/ 1

Backfill 2 15Jul20

19508 Heathwood Homes (Huron)
Limited

190E-33
/ 1

Backfill 2 15Jul20

19521 Heathwood Homes (Huron)
Limited

190E-34
/ 1

Backfill 2 15Jul20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


