A COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Camp Forming Limited

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

21132 | Heathwood Homes (Huron)| 188C-15 | Foundation weeper stone 1 30Jun20
Limited /1

21133 | Heathwood Homes (Huron)| 188C-16 | Foundation weeper stone 1 30Jun20
Limited /1

21134 | Heathwood Homes (Huron)| 188C-17 | Foundation weeper stone 1 30Jun20
Limited /1

21135 | Heathwood Homes (Huron)| 188C-18 | Foundation weeper stone 1 30Jun20
Limited /1

21136 | Heathwood Homes (Huron)| 188C-19 | Foundation weeper stone 1 30Jun20
Limited /1

21137 | Heathwood Homes (Huron)| 188C-20 | Foundation weeper stone 1 30Jun20
Limited /1

21139 | Heathwood Homes (Huron)| 188C-21 | Foundation weeper stone 1 30Jun20
Limited /1

21143 | Heathwood Homes (Huron)| 188C-22 | Foundation weeper stone 1 30Jun20
Limited /1

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



