
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Maxguard Alarm And Security
Company Ltd.

 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
16637 Heathwood Homes (Huron)

Limited
10 / 1 structural wire 1 10Jun20

16638 Heathwood Homes (Huron)
Limited

10 / 1 Vacuum rough-in 1 10Jun20

16656 Heathwood Homes (Huron)
Limited

11 / 1 structural wire 1 10Jun20

16655 Heathwood Homes (Huron)
Limited

11 / 1 Vacuum rough-in 1 10Jun20

16700 Heathwood Homes (Huron)
Limited

12 / 1 structural wire 1 10Jun20

16698 Heathwood Homes (Huron)
Limited

12 / 1 Vacuum rough-in 1 10Jun20

17123 Heathwood Homes (Huron)
Limited

13 / 1 structural wire 1 10Jun20

17122 Heathwood Homes (Huron)
Limited

13 / 1 Vacuum rough-in 1 10Jun20

17990 Heathwood Homes (Huron)
Limited

14 / 1 structural wire 1 10Jun20

17989 Heathwood Homes (Huron)
Limited

14 / 1 Vacuum rough-in 1 10Jun20

18498 Heathwood Homes (Huron)
Limited

15 / 1 structural wire 1 10Jun20

18497 Heathwood Homes (Huron)
Limited

15 / 1 Vacuum rough-in 1 10Jun20

18491 Heathwood Homes (Huron)
Limited

16 / 1 structural wire 1 10Jun20

18490 Heathwood Homes (Huron)
Limited

16 / 1 Vacuum rough-in 1 10Jun20

17519 Heathwood Homes (Huron)
Limited

17 / 1 structural wire 1 10Jun20

17518 Heathwood Homes (Huron)
Limited

17 / 1 Vacuum rough-in 1 10Jun20

18469 Heathwood Homes (Huron)
Limited

18 / 1 structural wire 1 10Jun20

18468 Heathwood Homes (Huron)
Limited

18 / 1 Vacuum rough-in 1 10Jun20

18456 Heathwood Homes (Huron)
Limited

19 / 1 structural wire 1 10Jun20

18458 Heathwood Homes (Huron)
Limited

19 / 1 Vacuum rough-in 1 10Jun20

18994 Heathwood Homes (Huron)
Limited

20 / 1 structural wire 1 10Jun20

18993 Heathwood Homes (Huron)
Limited

20 / 1 Vacuum rough-in 1 10Jun20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


