A COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Golden Gate Construction Ltd.

ID Project Lot / Work / Stage Sub- Draw Date
Phase |Completed ContractID| Number |Completed

11328 | Heathwood Homes 190A-1 /| Carpentry boxing 0000000026( 2 22Feb20
(Huron) Limited 1 rough-in

11347 | Heathwood Homes 190A-2 /| Carpentry boxing 0000000026( 2 22Feb20
(Huron) Limited 1 rough-in

12022 | Heathwood Homes 190A-3 /| Carpentry boxing 0000000026( 2 22Feb20
(Huron) Limited 1 rough-in

11371 | Heathwood Homes 190A-4 /| Carpentry boxing 0000000026( 2 22Feb20
(Huron) Limited 1 rough-in

12757 | Heathwood Homes 190A-5 /| Carpentry boxing 0000000026( 2 22Feb20
(Huron) Limited 1 rough-in

12758 | Heathwood Homes 190A-5 /| Carpentry finished 0000000026( 3 22Feb20
(Huron) Limited 1 basement complete

12771 | Heathwood Homes 190A-6 /| Carpentry boxing 0000000026( 2 22Feb20
(Huron) Limited 1 rough-in

12772 | Heathwood Homes 190A-6 /| Carpentry finished 0000000026( 3 22Feb20
(Huron) Limited 1 basement complete

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



