
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Camp Forming Limited
 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
21132 Heathwood Homes (Huron)

Limited
188C-15
/ 1

Foundation weeper stone 1 30Jun20

21133 Heathwood Homes (Huron)
Limited

188C-16
/ 1

Foundation weeper stone 1 30Jun20

21134 Heathwood Homes (Huron)
Limited

188C-17
/ 1

Foundation weeper stone 1 30Jun20

21135 Heathwood Homes (Huron)
Limited

188C-18
/ 1

Foundation weeper stone 1 30Jun20

21136 Heathwood Homes (Huron)
Limited

188C-19
/ 1

Foundation weeper stone 1 30Jun20

21137 Heathwood Homes (Huron)
Limited

188C-20
/ 1

Foundation weeper stone 1 30Jun20

21139 Heathwood Homes (Huron)
Limited

188C-21
/ 1

Foundation weeper stone 1 30Jun20

21143 Heathwood Homes (Huron)
Limited

188C-22
/ 1

Foundation weeper stone 1 30Jun20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


