

CONSTRUCTION SUMMARY - PARTIAL ONLY

Northglen (E) - Bowmanville Estates Inc.

PURCHASERS: KENDALL JEVON CASIMIR and PATRICIA CYANN CASIMIR

REV. STAGE 1

TEL:

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
30	4	Seagrave (37-2) Elev B Corner	40M-2633	27-May-21

INV# QTY EXTRA / CHANGE

STAIR / RAILING

2,020

1 - REVISION TO STAGE 1:
INSTALL OAK STAIRCASE MAIN FLOOR TO SECOND FLOOR AND INCLUDES ANY RISERS FROM KITCHEN TO LANDING LEADING TO BASEMENT

30Nov20


Note:

9033

This Document is Extremely Time Sensitive - Printed 30 Nov 20 at 9:14

R/I LIGHT

FRAMELESS GLASS





CARPET STAIRS

REV. N.W. 3.01.20

ADD:

OAK STAIRS

SECOND FLOOR - ELEV A



Work Order



To: MULTIPLE TRADES

Work Order #: 9033

Date Printed: 30-Nov-20

ALPA
QUALITY
MIRANDA (SEPARATE W/O TO FOLLOW AT STAGE 2)
Lot: 30 - Northglen (E) - Seagrave (37-2) Elev B Corner

Item	Description	Qty.
1 -	REVISION TO STAGE 1: INSTALL OAK STAIRCASE MAIN FLOOR TO SECOND FLOOR AND INCLUDES ANY RISERS FROM KITCHEN TO LANDING LEADING TO BASEMENT	1

\$0.00

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.

No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed: Site Super Date