



PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

Swan Dust Contral Mat & Mop Rentals

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
IN-UK-1781- IN286	Heathwood Homes (Huron) Limited	781 Sales Office / 1	444802-286	28Nov19