



COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

4 Star Drywall (99) Limited

CS	Project	Lot / Phase	Work / Stage Completed	Draw Number	Date Completed
20032	Heathwood Homes (Huron) Limited	190C-15 / 1	Finished basement drywall and taping	2	15Jun20
16692	Heathwood Homes (Huron) Limited	190C-16 / 1	Ceiling stippling/Knock Down	1	15Jun20
17300	Heathwood Homes (Huron) Limited	190C-18 / 1	Ceiling stippling/Knock Down	1	15Jun20
16677	Heathwood Homes (Huron) Limited	190C-18 / 1	Finished basement drywall and taping	2	15Jun20
17303	Heathwood Homes (Huron) Limited	190C-19 / 1	Ceiling stippling/Knock Down	1	15Jun20
16666	Heathwood Homes (Huron) Limited	190C-19 / 1	Finished basement drywall and taping	2	15Jun20
18036	Heathwood Homes (Huron) Limited	190C-20 / 1	Ceiling stippling/Knock Down	1	15Jun20
18032	Heathwood Homes (Huron) Limited	190C-20 / 1	Finished basement drywall and taping	2	15Jun20
17307	Heathwood Homes (Huron) Limited	190C-21 / 1	Ceiling stippling/Knock Down	1	15Jun20
16646	Heathwood Homes (Huron) Limited	190C-21 / 1	Finished basement drywall and taping	2	15Jun20
17528	Heathwood Homes (Huron) Limited	190C-22 / 1	Ceiling stippling/Knock Down	1	15Jun20
17525	Heathwood Homes (Huron) Limited	190C-22 / 1	Finished basement drywall and taping	2	15Jun20
17959	Heathwood Homes (Huron) Limited	21 / 1	Ceiling stippling/Knock Down	1	15Jun20
17956	Heathwood Homes (Huron) Limited	21 / 1	Finished basement drywall and taping	2	15Jun20
18546	Heathwood Homes (Huron) Limited	7 / 1	Ceiling stippling/Knock Down	1	15Jun20
18543	Heathwood Homes (Huron) Limited	7 / 1	Finished basement drywall and taping	2	15Jun20
18957	Heathwood Homes (Huron) Limited	8 / 1	Ceiling stippling/Knock Down	1	15Jun20
18954	Heathwood Homes (Huron) Limited	8 / 1	Finished basement drywall and taping	2	15Jun20
19608	Heathwood Homes (Huron) Limited	9 / 1	Ceiling stippling/Knock Down	1	15Jun20
18961	Heathwood Homes (Huron) Limited	9 / 1	Finished basement drywall and taping	2	15Jun20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com