



COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

Silver Star Sod & Landscaping Ltd.

CS	Project	Lot / Phase	Work / Stage Completed	Draw Number	Date Completed
20826	Heathwood Homes (Huron) Limited	188A-1 / 1	Backfill	2	15Jul20
20828	Heathwood Homes (Huron) Limited	188A-2 / 1	Backfill	2	15Jul20
20830	Heathwood Homes (Huron) Limited	188A-3 / 1	Backfill	2	15Jul20
20832	Heathwood Homes (Huron) Limited	188A-4 / 1	Backfill	2	15Jul20
20836	Heathwood Homes (Huron) Limited	188A-5 / 1	Backfill	2	15Jul20
20839	Heathwood Homes (Huron) Limited	188A-6 / 1	Backfill	2	15Jul20
20842	Heathwood Homes (Huron) Limited	188A-7 / 1	Backfill	2	15Jul20
20844	Heathwood Homes (Huron) Limited	188A-8 / 1	Backfill	2	15Jul20
21534	Heathwood Homes (Huron) Limited	188C-15 / 1	Backfill	2	15Jul20
21540	Heathwood Homes (Huron) Limited	188C-16 / 1	Backfill	2	15Jul20
21547	Heathwood Homes (Huron) Limited	188C-17 / 1	Backfill	2	15Jul20
21553	Heathwood Homes (Huron) Limited	188C-18 / 1	Backfill	2	15Jul20
21556	Heathwood Homes (Huron) Limited	188C-19 / 1	Backfill	2	15Jul20
21565	Heathwood Homes (Huron) Limited	188C-20 / 1	Backfill	2	15Jul20
21573	Heathwood Homes (Huron) Limited	188C-21 / 1	Backfill	2	15Jul20
21575	Heathwood Homes (Huron) Limited	188C-22 / 1	Backfill	2	15Jul20
19490	Heathwood Homes (Huron) Limited	190E-30 / 1	Backfill	2	15Jul20
19499	Heathwood Homes (Huron) Limited	190E-31 / 1	Backfill	2	15Jul20
19504	Heathwood Homes (Huron) Limited	190E-32 / 1	Backfill	2	15Jul20
19508	Heathwood Homes (Huron) Limited	190E-33 / 1	Backfill	2	15Jul20
19521	Heathwood Homes (Huron) Limited	190E-34 / 1	Backfill	2	15Jul20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com