



COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

Duotek Caulking Inc.

CS	Project	Lot / Phase	Work / Stage Completed	Draw Number	Date Completed
20413	Heathwood Homes (Huron) Limited	10 / 1	Caulking	1	29Jun20
20442	Heathwood Homes (Huron) Limited	11 / 1	Caulking	1	29Jun20
21107	Heathwood Homes (Huron) Limited	12 / 1	Caulking	1	29Jun20
21108	Heathwood Homes (Huron) Limited	13 / 1	Caulking	1	29Jun20
21109	Heathwood Homes (Huron) Limited	14 / 1	Caulking	1	29Jun20
21110	Heathwood Homes (Huron) Limited	15 / 1	Caulking	1	29Jun20
21111	Heathwood Homes (Huron) Limited	16 / 1	Caulking	1	29Jun20
21112	Heathwood Homes (Huron) Limited	17 / 1	Caulking	1	29Jun20
21113	Heathwood Homes (Huron) Limited	18 / 1	Caulking	1	29Jun20
21114	Heathwood Homes (Huron) Limited	19 / 1	Caulking	1	29Jun20
20540	Heathwood Homes (Huron) Limited	190C-15 / 1	Caulking	1	29Jun20
20535	Heathwood Homes (Huron) Limited	190C-16 / 1	Caulking	1	29Jun20
20534	Heathwood Homes (Huron) Limited	190C-17 / 1	Caulking	1	29Jun20
20464	Heathwood Homes (Huron) Limited	190C-18 / 1	Caulking	1	29Jun20
20463	Heathwood Homes (Huron) Limited	190C-19 / 1	Caulking	1	29Jun20
20460	Heathwood Homes (Huron) Limited	190C-20 / 1	Caulking	1	29Jun20
20459	Heathwood Homes (Huron) Limited	190C-21 / 1	Caulking	1	29Jun20
20457	Heathwood Homes (Huron) Limited	190C-22 / 1	Caulking	1	29Jun20
21115	Heathwood Homes (Huron) Limited	20 / 1	Caulking	1	29Jun20
21106	Heathwood Homes (Huron) Limited	21 / 1	Caulking	1	29Jun20
20416	Heathwood Homes (Huron) Limited	7 / 1	Caulking	1	29Jun20
20415	Heathwood Homes (Huron) Limited	8 / 1	Caulking	1	29Jun20
20414	Heathwood Homes (Huron) Limited	9 / 1	Caulking	1	29Jun20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com