



COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

JP Enterprises (2006)

CS	Project	Lot / Phase	Work / Stage Completed	Draw Number	Date Completed
20709	Heathwood Homes (Huron) Limited	11 / 1	Sub-floor sand and screw	1	29Jun20
21116	Heathwood Homes (Huron) Limited	12 / 1	Sub-floor sand and screw	1	29Jun20
16695	Heathwood Homes (Huron) Limited	190C-16 / 1	Sub-floor sand and screw	1	29Jun20
16687	Heathwood Homes (Huron) Limited	190C-17 / 1	Sub-floor sand and screw	1	29Jun20
16680	Heathwood Homes (Huron) Limited	190C-18 / 1	Sub-floor sand and screw	1	29Jun20
16670	Heathwood Homes (Huron) Limited	190C-19 / 1	Sub-floor sand and screw	1	29Jun20
18038	Heathwood Homes (Huron) Limited	190C-20 / 1	Sub-floor sand and screw	1	29Jun20
16650	Heathwood Homes (Huron) Limited	190C-21 / 1	Sub-floor sand and screw	1	29Jun20
17530	Heathwood Homes (Huron) Limited	190C-22 / 1	Sub-floor sand and screw	1	29Jun20
18240	Heathwood Homes (Huron) Limited	21 / 1	Sub-floor sand and screw	1	29Jun20
18548	Heathwood Homes (Huron) Limited	7 / 1	Sub-floor sand and screw	1	29Jun20
19601	Heathwood Homes (Huron) Limited	8 / 1	Sub-floor sand and screw	1	29Jun20
19610	Heathwood Homes (Huron) Limited	9 / 1	Sub-floor sand and screw	1	29Jun20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com