



COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

Van Harten Surveying Inc.

ID	Project	Lot / Phase	Work / Stage Completed	Sub- ContractID	Draw Number	Date Completed
11012	Heathwood Homes (Huron) Limited	189B-10 / 1	Survey tie-ins	0000000055	1	20Jan20
11013	Heathwood Homes (Huron) Limited	189B-11 / 1	Survey tie-ins	0000000055	1	20Jan20
11014	Heathwood Homes (Huron) Limited	189B-12 / 1	Survey tie-ins	0000000055	1	20Jan20
11015	Heathwood Homes (Huron) Limited	189B-13 / 1	Survey tie-ins	0000000055	1	20Jan20
11016	Heathwood Homes (Huron) Limited	189B-14 / 1	Survey tie-ins	0000000055	1	20Jan20
11017	Heathwood Homes (Huron) Limited	190B-10 / 1	Survey tie-ins	0000000055	1	20Jan20
11023	Heathwood Homes (Huron) Limited	190B-11 / 1	Survey tie-ins	0000000055	1	20Jan20
11022	Heathwood Homes (Huron) Limited	190B-12 / 1	Survey tie-ins	0000000055	1	20Jan20
11021	Heathwood Homes (Huron) Limited	190B-13 / 1	Survey tie-ins	0000000055	1	20Jan20
11024	Heathwood Homes (Huron) Limited	190B-14 / 1	Survey tie-ins	0000000055	1	20Jan20
11020	Heathwood Homes (Huron) Limited	190B-7 / 1	Survey tie-ins	0000000055	1	20Jan20
11019	Heathwood Homes (Huron) Limited	190B-8 / 1	Survey tie-ins	0000000055	1	20Jan20
11018	Heathwood Homes (Huron) Limited	190B-9 / 1	Survey tie-ins	0000000055	1	20Jan20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com