



COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

Future Use

CS	Project	Lot / Phase	Work / Stage Completed	Draw Number	Date Completed
15700	Heathwood Homes (Huron) Limited	10 / 1	Carpentry boxing rough-in	2	26Apr20
15701	Heathwood Homes (Huron) Limited	10 / 1	Carpentry finished basement complete	3	26Apr20
15704	Heathwood Homes (Huron) Limited	13 / 1	Carpentry boxing rough-in	2	26Apr20
15705	Heathwood Homes (Huron) Limited	13 / 1	Carpentry finished basement complete	3	26Apr20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com