



COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

Camp Forming Limited

| CS | Project | Lot / Phase | Work / Stage Completed | Draw Number | Date Completed |
|-----------|------------------------------------|------------------------|-------------------------------|------------------------|---------------------------|
| 21132 | Heathwood Homes (Huron) Limited | 188C-15 / 1 | Foundation weeper stone | 1 | 30Jun20 |
| 21133 | Heathwood Homes (Huron) Limited | 188C-16 / 1 | Foundation weeper stone | 1 | 30Jun20 |
| 21134 | Heathwood Homes (Huron) Limited | 188C-17 / 1 | Foundation weeper stone | 1 | 30Jun20 |
| 21135 | Heathwood Homes (Huron) Limited | 188C-18 / 1 | Foundation weeper stone | 1 | 30Jun20 |
| 21136 | Heathwood Homes (Huron) Limited | 188C-19 / 1 | Foundation weeper stone | 1 | 30Jun20 |
| 21137 | Heathwood Homes (Huron) Limited | 188C-20 / 1 | Foundation weeper stone | 1 | 30Jun20 |
| 21139 | Heathwood Homes (Huron) Limited | 188C-21 / 1 | Foundation weeper stone | 1 | 30Jun20 |
| 21143 | Heathwood Homes (Huron) Limited | 188C-22 / 1 | Foundation weeper stone | 1 | 30Jun20 |

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com