



PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

Roppa Waterproofing **05Feb20**

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
IN-UK-1777- IN1094	Heathwood Homes (Huron) Limited	777 Indirect Construction / 1	264524-1094	05Feb20