
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

4 Star Drywall (99) Limited
 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
37228 Heathwood Homes

(Huron) Limited
188C-22
/ 1

Ceiling stippling/Knock
Down

1 24Dec20

37225 Heathwood Homes
(Huron) Limited

188C-22
/ 1

Finished basement drywall
and taping

2 24Dec20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


