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COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO

INVOICE TO AVOID DELAY IN PAYMENT

Riva Plumbing Ltd.

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

37168 | Heathwood Homes (Huron)| 188A-5/ | Plumbing pass final 2 24Dec20
Limited 1 inspection

37163 | Heathwood Homes (Huron)| 188A-6 / | Plumbing pass final 2 24Dec20
Limited 1 inspection

37173 | Heathwood Homes (Huron)| 188A-7 / | Plumbing pass final 2 24Dec20
Limited 1 inspection

37157 | Heathwood Homes (Huron)| 188A-8 / | Plumbing pass final 2 24Dec20
Limited 1 inspection

37181 | Heathwood Homes (Huron)| 190D-25 | Plumbing rough-in 1 24Dec20
Limited /1

35708 | Heathwood Homes (Huron)| 190D-26 | Plumbing rough-in 1 24Dec20
Limited /1

36316 | Heathwood Homes (Huron)| 190D-27 | Plumbing rough-in 1 24Dec20
Limited /1

36479 | Heathwood Homes (Huron)| 190E-30 | Plumbing pass final 2 24Dec20
Limited /1 inspection

36482 | Heathwood Homes (Huron)| 190E-32 | Plumbing pass final 2 24Dec20
Limited /1 inspection

36485 | Heathwood Homes (Huron)| 190E-33 | Plumbing pass final 2 24Dec20
Limited /1 inspection

36487 | Heathwood Homes (Huron)| 190E-34 | Plumbing pass final 2 24Dec20
Limited /1 inspection

36489 | Heathwood Homes (Huron)| 190E-35 | Plumbing pass final 2 24Dec20
Limited /1 inspection

35252 | Heathwood Homes (Huron)| 247 / 2 Plumbing rough-in 1 24Dec20
Limited

35908 | Heathwood Homes (Huron)|[ 257 /2 | Plumbing rough-in 1 24Dec20
Limited

36379 | Heathwood Homes (Huron)| 262 / 2 Plumbing rough-in 1 24Dec20
Limited

36376 | Heathwood Homes (Huron)| 265 /2 | Plumbing rough-in 1 24Dec20
Limited

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com




