
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Tonys Carpentry Limited
 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
37008 Heathwood Homes (Huron)

Limited
188A-8 /
1

Int. trim back trim 2 22Dec20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


