
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Silver Star Sod & Landscaping
Ltd.

 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
36234 Heathwood Homes (Huron)

Limited
1 / 1 Backfill 2 23Dec20

35118 Heathwood Homes (Huron)
Limited

1 / 1 Excavation 1 23Dec20

34648 Heathwood Homes (Huron)
Limited

205 / 2 Backfill 2 23Dec20

34649 Heathwood Homes (Huron)
Limited

206 / 2 Backfill 2 23Dec20

34653 Heathwood Homes (Huron)
Limited

207 / 2 Backfill 2 23Dec20

35129 Heathwood Homes (Huron)
Limited

208 / 2 Backfill 2 23Dec20

35128 Heathwood Homes (Huron)
Limited

209 / 2 Backfill 2 23Dec20

35127 Heathwood Homes (Huron)
Limited

210 / 2 Backfill 2 23Dec20

35126 Heathwood Homes (Huron)
Limited

211 / 2 Backfill 2 23Dec20

35125 Heathwood Homes (Huron)
Limited

212 / 2 Backfill 2 23Dec20

35804 Heathwood Homes (Huron)
Limited

284A-1 /
2

Backfill 2 23Dec20

35807 Heathwood Homes (Huron)
Limited

284A-2 /
2

Backfill 2 23Dec20

35808 Heathwood Homes (Huron)
Limited

284A-3 /
2

Backfill 2 23Dec20

35813 Heathwood Homes (Huron)
Limited

284A-4 /
2

Backfill 2 23Dec20

35816 Heathwood Homes (Huron)
Limited

284A-5 /
2

Backfill 2 23Dec20

36239 Heathwood Homes (Huron)
Limited

284C-12
/ 2

Backfill 2 23Dec20

36242 Heathwood Homes (Huron)
Limited

284C-13
/ 2

Backfill 2 23Dec20

36245 Heathwood Homes (Huron)
Limited

284C-14
/ 2

Backfill 2 23Dec20

36248 Heathwood Homes (Huron)
Limited

284C-15
/ 2

Backfill 2 23Dec20

36252 Heathwood Homes (Huron)
Limited

284C-16
/ 2

Backfill 2 23Dec20

36256 Heathwood Homes (Huron)
Limited

284C-17
/ 2

Backfill 2 23Dec20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


