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HEATHWOOD
HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

COMPLETION SLIP

Technical Glass Solutions Inc.

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

37255 | Heathwood Homes (Huron)| 188A-5 / | Mirror install 1 24Dec20
Limited 1

37256 | Heathwood Homes (Huron)| 188A-5 / | Shower enclosure install 2 24Dec20
Limited 1

37104 | Heathwood Homes (Huron)| 190E-30 | Shower enclosure install 2 24Dec20
Limited /1

37115 | Heathwood Homes (Huron)| 190E-34 | Mirror install 1 24Dec20
Limited /1

37116 | Heathwood Homes (Huron)| 190E-34 | Shower enclosure install 2 24Dec20
Limited /1

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



