WORK REPORT FOR
| CONTRACT COMPLETION
BUILDER SOFTWARE TOOLS COMPLETION SLIPS MUST BE

Development ATTACHED TO INVOICE TO AVOID
DELAY IN PAYMENT

Barrie Carpet And
Hardwood
CS Project Lot Work / Stage Completed Draw Date
Number (Completed

33805 | Herity Inc / Wallaceton - 25 Broadloom installation 1 24Nov20
Phase 1

33784 | Herity Inc / Wallaceton - 28 Broadloom installation 1 24Nov20
Phase 1

34079 | Herity Inc / Wallaceton - 29 Broadloom installation 1 24Nov20
Phase 1

For inquiries and questions regarding information in this email, please contact system@buildersit.com




