
WORK REPORT FOR
CONTRACT COMPLETION

COMPLETION SLIPS MUST BE
ATTACHED TO INVOICE TO AVOID

DELAY IN PAYMENT

Barrie Carpet And
Hardwood

 

 
CS Project Lot Work / Stage Completed Draw

Number
Date

Completed
33805 Herity Inc / Wallaceton -

Phase 1
25 Broadloom installation 1 24Nov20

33784 Herity Inc / Wallaceton -
Phase 1

28 Broadloom installation 1 24Nov20

34079 Herity Inc / Wallaceton -
Phase 1

29 Broadloom installation 1 24Nov20

For inquiries and questions regarding information in this email, please contact system@buildersit.com


