
Batch Completion Slip Report For: 22Feb21

Test Rick

# Project Phase Lot Stage Draw
Number

Date

35070
Heathwood Homes (Whitby) Limited / Country

Lane
2 2103 Survey stakeout 22Feb21

35069
Heathwood Homes (Whitby) Limited / Country

Lane
2 2131 Survey stakeout 22Feb21

Test Tony

# Project Phase Lot Stage Draw
Number

Date

35067
Heathwood Homes (Whitby) Limited / Country

Lane
2 2101 Permits 22Feb21

35068
Heathwood Homes (Whitby) Limited / Country

Lane
2 2131 Permits 22Feb21

Test Support

# Project Phase Lot Stage Draw
Number

Date

35072
Heathwood Homes (Whitby) Limited / Country

Lane
2 2101

Concrete drain pre-
sewers

22Feb21

35071
Heathwood Homes (Whitby) Limited / Country

Lane
2 2103

Concrete drain pre-
sewers

22Feb21


