
PO COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

PRACTICAL ELEC
 

 
Vendor PO Project Lot / Phase Work / PO

Completed
Date

Completed
IN-UK-1777-

IN477
Heathwood Homes (Huron)
Limited

777 Indirect
Construction / 1

806619-477 29Nov19


