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HEATHWOOD

HOME AT I..'.SI'.I

COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO

INVOICE TO AVOID DELAY IN PAYMENT

Heathwood - Dale Jenkins

Dale@heathwood.com

ID Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed
7037 | Heathwood Homes (Huron)| 34 /1 Steel beams and column 22Nov19

Limited

welding




