SOS Batch Start Work Report For: 10Dec19

Future Use

Start Work Post

Requested Start

ID Project Phase(Lot| Stage Date Work Date Notes
7656 Heathwood IjIOI‘IleS (Jefferson) 1 o5 Survey 10Dec19 98Nov19
Limited stakeout
76509 icathwood Homes (Jefferson) | 5o | Footings 10Dec19 26Dec19
Limited pour
7658 Heathwood Homes (Jefferson) 1 a7 Footings 10Dec19 19Dec19
Limited pour
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