W PO COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

MAXGUARD
Vendor PO |Project Lot / Phase Work / PO Date
Completed |[Completed
IN-UK-1777- | Heathwood Homes (Huron) 777 Indirect 226901-30 28Nov19
IN30 Limited Construction / 1




