
PO COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Camp Forming Limited 02Dec19

 

 
Vendor PO Project Lot / Phase Work / PO

Completed
Date

Completed
IN-496 Heathwood Homes (Jefferson)

Limited
TestLot / 1 713115-496 02Dec19


