A COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Mansteel Ltd.

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed
21677 | Heathwood Homes (Huron)| 25/ 1 Steel columns delivery 2 09Jul20
Limited

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



