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PO COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO

INVOICE TO AVOID DELAY IN PAYMENT
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Vinyl Trends Inc. 0Jan20
Vendor PO (Project Lot / Phase Work / PO Date
Completed |[Completed
IN-UK-1777- | Heathwood Homes (Huron) 777 Indirect 665665-1058 | 20Jan20
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