A COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Marycroft Tile Limited

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

22344 | Heathwood Homes (Huron)|[ 10/ 1 Floor and wall tile 1 24Jul20
Limited installation

22171 | Heathwood Homes (Huron)| 13/ 1 Floor and wall tile 1 24Jul20
Limited installation

22660 | Heathwood Homes (Huron)| 14 /1 Floor and wall tile 1 24Jul20
Limited installation

22659 | Heathwood Homes (Huron)| 15/ 1 Floor and wall tile 1 24Jul20
Limited installation

22661 | Heathwood Homes (Huron)| 17 /1 Floor and wall tile 1 24Jul20
Limited installation

22663 | Heathwood Homes (Huron)| 189C-16 | Floor and wall tile 1 24Jul20
Limited /1 installation

22665 | Heathwood Homes (Huron)| 189C-17 | Floor and wall tile 1 24Jul20
Limited /1 installation

22667 | Heathwood Homes (Huron)| 190C-15 | Floor and wall tile 1 24Jul20
Limited /1 installation

22669 | Heathwood Homes (Huron)| 190C-18 | Floor and wall tile 1 24Jul20
Limited /1 installation

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



