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COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO

INVOICE TO AVOID DELAY IN PAYMENT

40'S Footings and Renovations

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

18704 | Heathwood Homes (Huron)| 188A-1/ [ Rough carpentry footing 1 06Jul20
Limited 1

18720 | Heathwood Homes (Huron)| 188A-2 / | Rough carpentry footing 1 06Jul20
Limited 1

18729 | Heathwood Homes (Huron)| 188A-3 / [ Rough carpentry footing 1 06Jul20
Limited 1

18712 | Heathwood Homes (Huron)| 188A-4 / | Rough carpentry footing 1 06Jul20
Limited 1

18747 | Heathwood Homes (Huron)| 188A-5/ [ Rough carpentry footing 1 06Jul20
Limited 1

18763 | Heathwood Homes (Huron)| 188A-6 / | Rough carpentry footing 1 06Jul20
Limited 1

18736 | Heathwood Homes (Huron)| 188A-7 / | Rough carpentry footing 1 06Jul20
Limited 1

18757 | Heathwood Homes (Huron)| 188A-8 / | Rough carpentry footing 1 06Jul20
Limited 1

21484 | Heathwood Homes (Huron)| 188C-15 | Rough carpentry footing 1 06Jul20
Limited /1

21486 | Heathwood Homes (Huron)| 188C-16 | Rough carpentry footing 1 06Jul20
Limited /1

21488 | Heathwood Homes (Huron)| 188C-17 | Rough carpentry footing 1 06Jul20
Limited /1

21490 | Heathwood Homes (Huron)| 188C-18 | Rough carpentry footing 1 06Jul20
Limited /1

21492 | Heathwood Homes (Huron)| 188C-19 | Rough carpentry footing 1 06Jul20
Limited /1

21494 | Heathwood Homes (Huron)| 188C-20 | Rough carpentry footing 1 06Jul20
Limited /1

21496 | Heathwood Homes (Huron)| 188C-21 | Rough carpentry footing 1 06Jul20
Limited /1

21498 | Heathwood Homes (Huron)| 188C-22 | Rough carpentry footing 1 06Jul20
Limited /1

21466 | Heathwood Homes (Huron)| 190E-30 | Rough carpentry footing 1 06Jul20
Limited /1

21465 | Heathwood Homes (Huron)| 190E-31 | Rough carpentry footing 1 06Jul20
Limited /1

21454 | Heathwood Homes (Huron)| 190E-32 | Rough carpentry footing 1 06Jul20
Limited /1

21456 | Heathwood Homes (Huron)| 190E-33 | Rough carpentry footing 1 06Jul20
Limited /1

21458 | Heathwood Homes (Huron)| 190E-34 | Rough carpentry footing 1 06Jul20
Limited /1

21460 | Heathwood Homes (Huron)| 190E-35 | Rough carpentry footing 1 06Jul20
Limited /1

21440 | Heathwood Homes (Huron)| 22/ 1 Rough carpentry footing 1 06Jul20
Limited

21468 | Heathwood Homes (Huron)| 23 /1 Rough carpentry footing 1 06Jul20
Limited

21470 | Heathwood Homes (Huron)| 24 /1 Rough carpentry footing 1 06Jul20

Limited




21472 | Heathwood Homes (Huron)| 25/ 1 Rough carpentry footing 1 06Jul20
Limited

21474 | Heathwood Homes (Huron)| 26/ 1 Rough carpentry footing 1 06Jul20
Limited

21476 | Heathwood Homes (Huron)| 27 /1 Rough carpentry footing 1 06Jul20
Limited

21478 | Heathwood Homes (Huron)| 28 /1 Rough carpentry footing 1 06Jul20
Limited

21480 | Heathwood Homes (Huron)| 29/ 1 Rough carpentry footing 1 06Jul20
Limited

21482 | Heathwood Homes (Huron)|{ 30/ 1 Rough carpentry footing 1 06Jul20
Limited

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



