
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

G & B Cable Contracting Inc.
 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
15698 Heathwood Homes (Huron)

Limited
10 / 1 Electrical hydro service 1 26Apr20

15694 Heathwood Homes (Huron)
Limited

8 / 1 Electrical hydro service 1 26Apr20

15696 Heathwood Homes (Huron)
Limited

9 / 1 Electrical hydro service 1 26Apr20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


