
COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Tarpin Lumber Incorporated
(Truss)

 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
18435 Heathwood Homes (Huron)

Limited
22 / 1 Trusses Delivered 1 10Jun20

18436 Heathwood Homes (Huron)
Limited

23 / 1 Trusses Delivered 1 10Jun20

18437 Heathwood Homes (Huron)
Limited

24 / 1 Trusses Delivered 1 10Jun20

18438 Heathwood Homes (Huron)
Limited

25 / 1 Trusses Delivered 1 10Jun20

18439 Heathwood Homes (Huron)
Limited

26 / 1 Trusses Delivered 1 10Jun20

18440 Heathwood Homes (Huron)
Limited

27 / 1 Trusses Delivered 1 10Jun20

18441 Heathwood Homes (Huron)
Limited

28 / 1 Trusses Delivered 1 10Jun20

18442 Heathwood Homes (Huron)
Limited

29 / 1 Trusses Delivered 1 10Jun20

18443 Heathwood Homes (Huron)
Limited

30 / 1 Trusses Delivered 1 10Jun20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


