
PO COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Total Gas And Piping
Solutions Inc

03Dec19

 

 
Vendor PO Project Lot / Phase Work / PO

Completed
Date

Completed
IN-UK-1777-

IN499
Heathwood Homes (Huron)
Limited

777 Indirect
Construction / 1

610314-499 03Dec19


